COMICCRAFT

Project Planning Phase

AI Comic Story Creator – Project Phase Documentation

This document contains 10 pages covering the selected project phase.

1. Planning Introduction

• Project planning defines the work sequence, resources, time, responsibilities, and expected deliverables.

• The ComicCraft project can be divided into manageable phases.

Phase	Project Planning Phase
Page	1 of 10
Project	ComicCraft – AI Comic Story Creator

2. Work Breakdown

• Work includes ideation, requirements, design, backend development, AI workflow integration, frontend connection, testing, documentation, and demonstration.

Phase	Project Planning Phase
Page	2 of 10
Project	ComicCraft – AI Comic Story Creator

3. Schedule Planning

• A practical schedule assigns separate time blocks for each major phase.

• Testing and documentation should be included throughout the project rather than left entirely to the end.

Phase	Project Planning Phase
Page	3 of 10
Project	ComicCraft – AI Comic Story Creator

4. Resource Planning

• Resources include a computer, Python environment, required libraries, development editor, and internet access when external AI services are used.

• Documentation and presentation tools are also needed.

Phase	Project Planning Phase
Page	4 of 10
Project	ComicCraft – AI Comic Story Creator

5. Team Planning

• If developed by a team, tasks can be divided among backend, frontend, AI integration, testing, and documentation roles.

• Members should regularly combine and test their work.

Phase	Project Planning Phase
Page	5 of 10
Project	ComicCraft – AI Comic Story Creator

6. Risk Planning

• Risks include API failures, dependency installation problems, incorrect output, image-generation issues, and insufficient development time.

• Each risk should have a fallback or mitigation plan.

Phase	Project Planning Phase
Page	6 of 10
Project	ComicCraft – AI Comic Story Creator

7. Dependency Planning

• Required packages should be identified before implementation.

• The project environment should be tested early to avoid last-minute installation issues.

Phase	Project Planning Phase
Page	7 of 10
Project	ComicCraft – AI Comic Story Creator

8. Milestone Planning

• Major milestones include working backend, successful story generation, successful panel creation, integrated UI, completed testing, and final demonstration.

Phase	Project Planning Phase
Page	8 of 10
Project	ComicCraft – AI Comic Story Creator

9. Quality Planning

• Code should be checked after each module is implemented.

• Sample topics should be used repeatedly to verify consistent behavior.

Phase	Project Planning Phase
Page	9 of 10
Project	ComicCraft – AI Comic Story Creator

10. Planning Conclusion

• Planning provides a roadmap for completing ComicCraft in an organized manner.

• It helps control time, resources, risks, and project scope.

Phase	Project Planning Phase
Page	10 of 10
Project	ComicCraft – AI Comic Story Creator